COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 01/ 2013

ESTI MATE SUMVARY 10: 35: 46
CONTI D C19203 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 19203- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 38.0 DAYS TI VE ALLOW 97 WORK DAYS
|-25 SB DIAMOND GRIND: SH-14 N PERCENT TI ME: 39.18 ORI G TI ME ALLOW 97 WORK DAYS
PRQJECT NO. | MD253- 227
|-25 SB DIAMOND GRIND: SH-14 N
NAVE OF RQAD: 025A
PRQIECT COUNTI ES: LARI VER
CONTRACTOR:
SCOTT CONTRACTI NG | NC. PAY PERI OD ENDI NG 08/ 01/ 2013 DATE TI ME STARTED 05/ 13/2013
9600 E. 104th Avenue DATE LET 04/ 11/ 2013 DATE WORK BEGAN
DATE AWARDED 04/ 22/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 08/ 2013 DATE ACCEPTED
Hender son CO 80640 303-279- 0900 DATE NOTI CE TO PROCEED 05/ 13/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,387, 523.26 PARTICl PATING $ 626, 004. 88 $ 269, 727.18
AWARD PROJECT AM: $ 2,326, 683. 78 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 26. 229% TOTAL EARNI NGS 626, 004. 88 269, 727.18
FUNDS AVAI LABLE: $ 1,761,518.38 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 626, 004. 88 269, 727.18
TOTAL CLAI VB $ 0.00 RETAI NAGE - 16, 886. 55 -7,776.22
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 609, 118. 33 261, 950. 96
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 609, 118. 33 261, 950. 96
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 261, 950. 96

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19203 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 19203-BI D ESTI MATE RUN 08/ 01/ 2013
PRQJECT: | MD253- 227 ESTI MATE NO 0003 10: 35: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00210 Renoval of Concrete Pavenent 7,200. 000 3, 070. 000
Sy 1, 876. 000 29, 078. 00
15. 50000 4, 946. 000 76, 663. 00
0010 202-00215 Renoval of Concrete Pavenent (Pl aning) 265, 738. 000 0. 000
Sy 28, 979. 000 68, 100. 65
2.35000 28, 979. 000 68, 100. 65
0015 202-01130 Renoval of Guardrail Type 3 3,425. 000 0. 000
LF 0. 000 0. 00
3. 30000 0. 000 0. 00
0020 202- 01300 Renoval of End Anchorage 36. 000 0. 000
EACH 0. 000 0. 00
177. 00000 0. 000 0. 00
0025 203- 00060 Enbanknent Material (Conplete In Place) 1, 290. 000 0. 000
CY 0. 000 0. 00
20. 80000 0. 000 0. 00
0030 208-00034 Gravel Bag 50. 000 0. 000
LF 0. 000 0. 00
7.30000 0. 000 0. 00
0035 208-00045 Concrete Washout Structure 3. 000 2.000
EACH 0. 000 0. 00
1, 450. 00000 2.000 2,900. 00
0040 212-00006 Seedi ng (Native) 0. 360 0. 000
ACRE 0. 000 0. 00
5, 440. 00000 0. 000 0. 00
0045 213-00012 Spray-on Ml ch Bl anket 0. 360 0. 000
ACRE 0. 000 0. 00
4,493. 00000 0. 000 0. 00
0050 412-00800 Concrete Pavenent (8 Inch) 7,500. 000 3, 070. 000
Sy 1, 876. 000 113, 685. 60
60. 60000 4,946. 000 299, 727. 60
0055 601- 04000 Concrete Cass E 100. 000 0. 000
CY 0. 000 0. 00
619. 50000 0. 000 0. 00



CONTI D C19203 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19203- BI D ESTI MATE RUN 08/ 01/ 2013
PRQJECT: | MD253- 227 ESTI MATE NO 0003 10: 35: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 606-00301 Quardrail Type 3 (6-3 Post Spacing) 8, 384. 000 0. 000
LF 0. 000 0. 00
21.20000 0. 000 0. 00
0065 606-00710  Guardrail Type 7 (Style CA 1, 102. 000 0. 000
LF 0. 000 0. 00
48. 10000 0. 000 0. 00
0070 606-01340 End Anchorage Type 3D 17. 000 0. 000
EACH 0. 000 0. 00
657. 00000 0. 000 0. 00
0075 606-01370 Transition Type 3G 14. 000 0. 000
EACH 0. 000 0. 00
1, 508. 00000 0. 000 0. 00
0080 606-01380 Transition Type 3H 14. 000 0. 000
EACH 0. 000 0. 00
858. 50000 0. 000 0. 00
0085 606-01460 Medi an Ter m nal 5. 000 0. 000
EACH 0. 000 0. 00
4,214. 00000 0. 000 0. 00
0090 606-02003 End Anchorage (Nonfl ared) 14. 000 0. 000
EACH 0. 000 0. 00
2,158. 00000 0. 000 0. 00
0095 606- 02005 End Anchorage (Fl ared) 25. 000 0. 000
EACH 0. 000 0. 00
1, 821. 00000 0. 000 0. 00
0100 625- 00000 Construction Surveyi ng 1. 000 0. 500
LS 0. 000 0. 00
4,893. 00000 0. 500 2,446.50
0105 626- 00000 Mobi | i zati on 1. 000 0. 500
LS 0. 100 10, 520. 00
105, 200. 00000 0. 600 63, 120. 00
0110 627-00001 Pavenent Mar ki ng Pai nt 524. 000 0. 000
GAL 83. 000 4,930. 20
59. 40000 83. 000 4,930. 20



CONTI D C19203 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19203-BI D ESTI MATE RUN 08/ 01/ 2013
PRQJECT: | MD253- 227 ESTI MATE NO 0003 10: 35: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 627-00005 Epoxy Pavenent MarKki ng 524. 000 0. 000
GAL 0. 000 0. 00
178. 50000 0. 000 0. 00
0120 630-00000  Fl aggi ng 2, 805. 000 325. 500
HOUR 439. 000 12,687.10
28. 90000 764.500 22,094. 05
0125 630- 00007 Traffic Control Inspection 71.000 7. 000
DAY 10. 000 1, 630. 00
163. 00000 17. 000 2,771.00
0130 630- 00012 Traffic Control Management 82. 000 16. 000
DAY 15. 000 9,412.50
627.50000 31. 000 19, 452. 50
0135 630-00015 Uni forned Traffic Control Coordination 43. 000 3. 000
HOUR 5. 000 251. 00
50. 20000 8. 000 401. 60
0140 630-80002 Fl ashi ng Beacon (Sol ar) 6. 000 1. 000
EACH 1. 000 753. 00
753. 00000 2.000 1, 506. 00
0145 630-80341 Construction Traffic Sign (Panel Size A) 32. 000 6. 500
EACH 0. 000 0. 00
62. 80000 6. 500 408. 20
0150 630- 80342 Construction Traffic Sign (Panel Size B) 80. 000 15. 500
EACH 5. 000 376. 50
75. 30000 20. 500 1, 543. 65
0155 630- 80343 Construction Traffic Sign (Panel Size O 21.000 3. 000
EACH 7.500 659. 25
87.90000 10. 500 922.95
0160 630- 80355 Portabl e Message Sign Panel 3. 000 0. 500
EACH 0. 500 2,197.00
4,394. 00000 1. 000 4,394. 00
0165 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 3.000 0. 500
Type
ype) EACH 0. 500 549. 00
1, 098. 00000 1. 000 1, 098. 00



CONTI D C19203 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19203-BI D ESTI MATE RUN 08/ 01/ 2013
PRQJECT: | MD253- 227 ESTI MATE NO 0003 10: 35: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630- 80360 Drum Channel i zi ng Devi ce 400. 000 99. 000
EACH 0. 000 0. 00
31. 40000 99. 000 3,108. 60
0175 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
32. 60000 0. 000 0. 00
0180 630-80380 Traffic Cone 300. 000 75. 000
EACH 50. 000 250. 00
5. 00000 125. 000 625. 00
0185 630-80510 Mobi | e Pavenent Mar ki ng Zone 1. 000 0. 000
LS 0. 000 0. 00
9, 613. 00000 0. 000 0. 00
0190 630- 80560 Mobi | e Profil ograph Operation Zone 1. 000 0. 000
LS 0. 000 0. 00
2,511. 00000 0. 000 0. 00
0195 630-85041 Mobi | e Attenuat or 200. 000 21. 000
DAY 30. 000 6, 030. 00
201. 00000 51. 000 10, 251. 00
0200 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70014 F/ A I ncentive Roadway Snoot hness 85, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70021 F/ A On- The-Job Trai nee 1, 536. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19203 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19203-BI D ESTI MATE RUN 08/ 01/ 2013
PRQJECT: | MD253- 227 ESTI MATE NO 0003 10: 35: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 700- 70028 F/ A ESB Program 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 900- 00004 Added Item (Cubic Yard)/ Renove and Repl ace Concrete 72.000 0. 000
Pavenent > 8.5 inches
cY 72.000 8,225. 28
114. 24000 72.000 8,225. 28
0260 900- 00007 Added Item (Each)/ Haul & Di spose HVA Underl aynent 6. 000 0. 000
Sl abs
EACH 6. 000 392. 10
65. 35000 6. 000 392. 10
CAT 0200 CURRENT AMI  $ 2, 356, 600. 26 $ 269, 727.18 $ 595, 081. 88
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0240 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 605. 00000 1. 000 15, 605. 00
0245 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 040. 00000 1. 000 13, 040. 00
0250 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
1, 139. 00000 2.000 2,278.00
CAT 0400 CURRENT AMI  $ 30,923.00 % 0.00% 30, 923. 00

PRQJIECT TOTAL CURRENT AMI $ 2,387,523.26$

269,727.18 % 626, 004. 88



